
MEMORANDUM 
 

Public Works Department 
 

 
 
Date:   December 5, 2016 
 
To:   Tempe City Council 
 
From:   Shelly Seyler, Deputy Public Works Director – Transportation (350-8854) 
  Julian Dresang, City Traffic Engineer (350-8025) 
 
Thru:   Don Bessler, Public Works Director (350-8205) 
 
Subject:  McClintock Drive Proposed Process 
  December 15, 2016 Issue Review Session 

 
 
PURPOSE 
The purpose of this memo is to provide the City Council with the proposed process for moving forward to 
explore and develop concepts to achieve the Council’s goal of keeping the bike lanes, improving traffic flow and 
decreasing congestion. 
 
BACKGROUND 
On November 3, 2016, Public Works Staff presented the Council with follow-up data regarding the performance 
of McClintock Drive. Council requested that staff develop a process to procure a consultant to evaluate 
McClintock Drive for inclusion of bicycle infrastructure while restoring vehicle capacity. 
 
PROPOSED PROCESS  
The following outlines staff’s proposal for a process with the goal of returning to Council in September 2017 
after conducting extensive public involvement and the ability to evaluate solutions on a segment-by-segment 
basis while also including the improvements of the entire corridor. 
 
Jan., March, May, Sept. 2017: Continue Data Collection between University and Elliot:  

 Traffic Volumes  

 Travel Times (including off peak times; also compare to other two/two arterials in Tempe) 

 Bike Counts: At all major intersections between Apache & Guadalupe on McClintock 

 Crashes: Collect Monthly 

February 2017: Council approves contract with consultant to complete the following: 
 
Phase 1: Analysis and Evaluation 
March - April 2017  

Deliverables: 

 Traffic Analysis 

 Data Collection and Field Review 

 Best Practice Research 

 Modeling Alternatives  

 Internal stakeholder meetings  



2 
 

 Public meetings: two for each one mile segment = 10 total 

 Transportation Commission Presentation 

 Sustainability Commission Presentation 
 
Phase 2: Alternatives Development 
May – July 2017 

Deliverables: 

 Develop Design Alternatives that meet Council’s threshold criteria 

 Cost Opinions 

 Internal stakeholder meetings  

 Public meetings: two for each one mile segment = 10 total 

 Transportation Commission Presentation  

 Sustainability Commission Presentation 
 
September2017: Present to Council: 

 Public outreach findings 

 Data collection findings 

 Design alternatives and costs for council consideration 
 
Tempe staff will follow the Council-adopted Tempe Involving the Public (TIP) manual throughout the public 
involvement process.  


